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I. Information 

State and Department: Nebraska Environmental Quality

Title of Project: Improved Public Access to Complaints and Enforcement Actions

Grant Contact Person: Dennis Burling


IT Manager

PO Box 98922

Lincoln, NE 68509

402.471.4214

402.471.2909

dennis.burling@ndeq.state.ne.us


Funds Received by State: $150,000, grant announced around 10/16/2001

EPA Regional Project Officer: Pamela Johnson

Author of report: Dennis Burling


II. Status of Project Milestones 

Each milestone for the entire project should be entered into this table at the beginning of the grant period 

and should appear in every quarterly report (unless it is dropped from the project). 

With each quarterly report fill in dates or add milestones as appropriate. If dates or milestones are 

adjusted in subsequent reports, please indicate this in the comment field or in text below the table. 

Major milestones in bold 

Project Milestones Anticipated 
Completion Date 

Completion Date 
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Start Project December 31, 2001 November 2001 

Put together team November, 2001 November 2001 

Collect and evaluate all forms December 2001 December 2001 

Review forms December 2001 April 2002 

Develop common complaint form December 2001 May 2002, modified
March 2003 

Develop an SOP for complaint process December 2001 June 2002 

Complete the design and process steps March 31, 2002 

Develop a web interface for complaint form May/June 2002 

Develop procedures for web submitted complaint 

Web forms available 

Test web form and process with agency staff 

Complete the web design, process, and testing May 1, 2002 

Place form and appropriate instructions on web 

Announce availability of form 

Make forms available on agency web page June 30, 2002 

Design interface between IIS and web process March/April 2003 

Evaluate types of complaints & need for IIS info March/April 2003 

Determine if complaints should be pre-filled or 
just feed IIS 

Complete design for interoperability with IIS August 15, 2002 

Develop application for complaint interface 

Test application 

Test interoperability with IIS September 30, 2002 

Install application and test 

Complete complaint portion of project October, 2002 

Major milestones in bold 

Project Milestones Anticipated 
Completion Date 

Completion Date 

Start Project December 31, 2001 November 2001 

Put together team November, 2001 November 2001 

Collect and evaluate all forms December 2001 December 2001 

Review forms December 2001 April 2002 
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 Develop common complaint form December 2001 May 2002, modified
March 2003 

Develop an SOP for complaint process December 2001 June 2002 

Agency equipment and network upgrades December 2002 December 2002 

Complete the web design and interoperability with IIS 
process steps 

August 15, 2003 

Design agency wide notification/complaint system October 2003 

Develop application (contract programming) January 2004 

Test application February 2004 

Test application with agency staff 

Install application on agency web page March 2004 

Complete complaint portion of project April 2004 

III. Status of Project Completion. 

Anticipated project completion date:  April to June 2004 
If this anticipated date is later than the date reported on the last report, please explain. 

The anticipated dates have been changed based on our modified design procedure to 
include the complaint form process and interoperability with IIS at the same time. In 
addition, we included all notifications to the agency (fish kills, surface spills, complaints, 
etc.) This required numerous interviews with agency staff and research with all 
programs in the agency. The application design also includes a number of look up tables 
by various programs in the agency and also EPA. A sample CD of the notification design 
screens has been included with this report. 

IV. Results:

Describe results and attach additional information if necessary. Examples of results for outcome 

measurement might include progress on major milestones such as data on improvements from 

enforcement or compliance assurance activities, establishment of a baseline for compliance rate, 

development of a data system, completed methodology, survey design complete, or survey results 

obtained. Examples of results from data quality might include actual improvements in data 

quality or completeness, use of the data for program management. Examples of results from

public access might include successfully making information available or statistics on the actual 

use of the information by the public (e.g., website hits). 

OCT-DEC 2001 – The team has been formed and initiated work on collecting complaint forms from 

around the agency.

JAN-MAR 2002 – The team continues to work on the agency wide complaint form. Form should be 

completed in next quarter.

APR-JUN 2002 – The team completed the draft complaint form and an SOP reviewed and approved 

by the team and first round review by agency management. A prototype web form/application was 
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developed.

JUL-SEP 2002 – The IT section spent this quarter evaluating and installing new equipment for the 

agency information systems, email, and web pages. This work was not part of this grant but prevented 

the IT section form moving forward with the next steps, which was the implementation of the web based 

form. In September, because of the changed priorities for the IT section and the delay with this project, 

a grant extension was requested. No work is being completed on the grant at this time, because the 

status of the grant extension is unknown.

SEP-DEC 2002 (1st 2003)– No work was completed on project, continuation of infrastructure work 

from prior quarter. – grant extension was received

JAN-MAR 2003 (2nd 2003)– Work on the project was restarted. With the development of our 

graphical/browser interface to IIS, we reviewed the design process and included an interface to our IIS 

in the initial design of the complaint system. In addition, we are incorporating a process for the receipt 

of notifications (i.e. fish kills, chemical spills, etc) along with the complaint process. The system will be 

consistent with our new IIS interface and when appropriate will be tied to our existing facility and 

chemical information. We are actively working on this project and expect to have the complaint portion 

completed by late summer. 

The delays in the project have really been a positive outcome for us. We are now in a position to 

incorporate all notifications in to this process. (We are using some other monies in the agency to 

supplement this project and the expanded functionality.) If we would have completed this last year as 

projected, we would be looking to modify the application at this time to be consistent with our other 

ongoing work. 

APR-JUN 2003 – Design was continuing – to include all agency notifications and the interoperability 

with the new graphical IIS application process.

JUL-SEP 2003 – Continuing with the design process. Design to be turned over to the contract 

programmers in mid October 2003. Anticipate the programming to start around November 1, 2003.


V. Other 

Reports should be sent to your EPA Regional Project Officer, and to David Piantanida at the email or 

address below. 


David F. Piantanida(2222A)

US EPA - Ariel Rios South Rm 6149D

1200 Pennsylvania Avenue NW

Washington, DC 20460 

piantanida.david@epa.gov 

Tel: (202) 564-8318

Fax: (202) 564-0034
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